SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 2:47 AM

Client Name: CalTrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 015 Const Calendar Day: 906 Date: 02-Mar-2012 Friday 04-0120F4

o ) ) ) 04-SF-80-13.2/13.9
Inspector Name: Soheilifard, Saman Title: Transportation Engineer Self-Anchored

Inspection Type: No Inspection Suspension Bridge
Shift Hours:  07:00 AM  06:00 PM Break: Over Time: 02:30
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny with the morning Fog

Working Day If no, explain:

Di ary: Dispute
cable erection

Having seen me this morning in an emotional state over the recent events and the decision on switching =
me out of the Tower to the East end, Warren offered to take my place at the tower. It was discussed that |

could then stay at the office to take care of documentations, e-mails, and some of the pertinent

information that | have not had time to keep abreast of due to a busy field work schedule. | gladly took

him up on his great gesture.

Once again, | had a long conversation with Bill Casey about the same topic and expressed my

disappointment and dissatisfaction with the decision made, but the outcome remained the same.

*Read a few e-mails regarding my new assignment;
*Finished off checklist for strands 62, 63, and 64;
*Tended to the job photos and documentation;

Hours worked: 7:00 — 18:00
Overtime Hours: 2.5

04-0120F4 Bid Item: 067 C-PWS-006.067 Install & Adjust PWS 6-10
AMERICAN BRIDGE/FLUOR, A JV

[ ]

ddrRptbyBiditem Page1of 1

[Py




